



COURSE SYNOPSIS

Projects & Resources (Advanced)

duration 2 days

Improve the returns from a Project by utilising the capabilities of Primavera P6 more effectively via the enhanced metrics, methods of performance analysis, and display of results. Learn the significance of these metrics and how to interpret the results. See the effect on the performance of the Project throughout its life cycle. Discover which parameters, when measured & analysed, are capable of maximising the return on the Project through timely action.

Clear interpretation of results is essential. Decision-makers need to understand how the Project is performing, its significance to their field of action, and the actions which should be taken at various times throughout the Project lifecycle. Learn how to recognise which are significant times from your daily involvement with the Project plan.

Summarised Course Content

Day 1

- Importing & Exporting Data
- Creating & Assigning Codes
- User Defined Fields
- Global Change
- Portfolios
- Risk Documentation
- Thresholds & Issues
- Creating & Assigning Resources
- Resource Usage Profile & Spreadsheets
- Top-Down Estimation
- Resource Assignments Window
 - Bucket Planning
 - Resource Levelling
 - Resource Analysis
 - Resource Reporting

Day 2

- Auto Compute Actuals
- Baseline – Scheduling & Updating
- Advanced Scheduling
- Earned Value Analysis
- Tracking Layouts
- Claim Digger
- Claim Digger Tracking Layouts

Who should attend?

- Career-minded individuals looking to progress in Project Controls, particularly if moving from a Planner to a Senior Planner role.
- Project Managers & Engineers intent on ensuring successful delivery and value enhancement of their Projects.

Tel: +44 (0)1224 875867 or 0789 132 1695

E-Mail: enquiries@acsstd.co.uk Website: www.acsstd.co.uk

Offices & Training Venue: 24 Balnagask Road, Aberdeen AB11 8HR